











pennsylvania
EMERGENCY MANAGEMENT AGENCY









Mitigation Projects Status: COVID-19 (DR4506) & Tropical Storm Ida (DR4618)

County & Locations	5% Initiative Projects 	Acquisition/ Demolition 	Elevation 	Mitigation/ Reconstruction 	Advance Assistance 	Gray Infrastructure 	Green Infrastructure 	Generators 
Allegheny City of Pittsburgh		4618-02-002						
Oakdale Borough			4618-02-018					
Findlay Twp					4618-02-050			
Bedford Londonderry Twp		4506-05-002	4506-05-027					
Bucks Bristol Twp					4506-09-050			
Bristol Borough					4506-09-033	4506-09-063 4506-09-064 4506-09-065	4506-09-031	
Middletown Twp		4506-09-024						
Morrisville Bor.						4506-09-061 4506-09-062		

Color Key

In NEMIS	Working Project
Prep for FEMA	Submitting
At FEMA	Under Programmatic Review
Oversubscribed Projects	
Obligation Forthcoming (2 weeks)	Obligation should occur next 2 weeks
EHP/SHPO Review	Project being reviewed by both FEMA EHP and State Historic Preservation Office
Awarded	Awarded by FEMA
With PEMA	Post Award & Grant Agreement 4-6 weeks









For questions, contact PEMA, Mitigation, Insurance, & Resilient Communities Office at: RA-SHAZMITOFF@pa.gov

County & Locations	5% Initiative Projects 	Acquisition/ Demolition 	Elevation 	Mitigation/ Reconstruction 	Advance Assistance 	Gray Infrastructure 	Green Infrastructure 	Generators 
Northampton Twp						4506-09-060		4506-09-020
Perkasie Borough							4618-09-030	
Hulmesville Bor							4618-09-032	
Chester Downingtown Borough #1		4618-15-004						
Downington Borough #2		4618-15-005						
East Bradford Twp		4618-15-017						
London Grove Twp					4506-22-034			
Modena Borough				4618-15-006				
Tredyffrin Twp (Park Drive)		4506-15-005						
Tredyffrin Twp (Yellow Springs)		4506-15-007						
Willistown Twp						4618-15-060		
Columbia Town of Bloomsburg					4618-19-005			
Clinton Renovo Borough		4618-18-005						
Dauphin City of Harrisburg					4618-22-029			

Color Key

In NEMIS	Working Project
Prep for FEMA	Submitting
At FEMA	Under Programmatic Review
Oversubscribed Projects	
Obligation Forthcoming (2 weeks)	Obligation should occur next 2 weeks
EHP/SHPO Review	Project being reviewed by both FEMA EHP and State Historic Preservation Office
Awarded	Awarded by FEMA
With PEMA	Post Award & Grant Agreement 4-6 weeks









For questions, contact PEMA, Mitigation, Insurance, & Resilient Communities Office at: RA-SHAZMITOFF@pa.gov

County & Locations	5% Initiative Projects 	Acquisition/ Demolition 	Elevation 	Mitigation/ Reconstruction 	Advance Assistance 	Gray Infrastructure 	Green Infrastructure 	Generators 
Lower Swatara Twp		4618-22-007						
Highspire Boro						4618-22-040		
Londonderry Twp								4506-22-020
Delaware Brandywine Conservancy	4618-23-15		4618-23-003					
Ridley Twp		4506-23-008						
Upland Boro		4506-23-007						
Upper ChiChester		4506-23-009						
Upper Darby Twp						4506-23-050		
Fayette Connellsville (City)		4618-26-008						
Franklin Chambersburg Bor		4618-28-009						
Lackawanna Moosic Boro Jessup Boro Scranton					4618-46-039 4618-35-040 4618-35-024			
Lancaster Lancaster City					4506-36-042			
Manheim Borough					4506-36-041			
Montgomery County Bridgeport Bor		4506-46-010						

Color Key

In NEMIS	Working Project
Prep for FEMA	Submitting
At FEMA	Under Programmatic Review
Oversubscribed Projects	
Obligation Forthcoming (2 weeks)	Obligation should occur next 2 weeks
EHP/SHPO Review	Project being reviewed by both FEMA EHP and State Historic Preservation Office
Awarded	Awarded by FEMA
With PEMA	Post Award & Grant Agreement 4-6 weeks









For questions, contact PEMA, Mitigation, Insurance, & Resilient Communities Office at: RA-SHAZMITOFF@pa.gov

County & Locations	5% Initiative Projects 	Acquisition/Demolition 	Elevation 	Mitigation/Reconstruction 	Advance Assistance 	Gray Infrastructure 	Green Infrastructure 	Generators 
Cheltenham Twp		4618-46-020				4618-46-050	4506-46-031	
Collegetown Bor		4506-46-011						
Green Lane Bor		4506-46-012						
Green Lane Bor Historic Home		4506-46-027						
Green Lane – Marlborough JTA						4618-46-051		
Hatboro Borough		4506-46-028						
Hatfield Twp		4506-46-016						
Lower Providence Twp		4506-46-013						
Marlborough Twp		4506-46-014						
Perkiomen Twp		4506-46-015						
Schwenksville Borough						4618-45-052		
Skippack Twp		4506-46-025						
Upper Moreland Twp		4618-46-012						
Upper Providence Twp 1		4506-46-026-01						
Upper Providence Twp 2		4506-46-026-02						

Color Key

In NEMIS	Working Project
Prep for FEMA	Submitting
At FEMA	Under Programmatic Review
Oversubscribed Projects	
Obligation Forthcoming (2 weeks)	Obligation should occur next 2 weeks
EHP/SHPO Review	Project being reviewed by both FEMA EHP and State Historic Preservation Office
Awarded	Awarded by FEMA
With PEMA	Post Award & Grant Agreement 4-6 weeks









For questions, contact PEMA, Mitigation, Insurance, & Resilient Communities Office at: RA-SHAZMITOFF@pa.gov

County & Locations	5% Initiative Projects 	Acquisition/ Demolition 	Elevation 	Mitigation/ Reconstruction 	Advance Assistance 	Gray Infrastructure 	Green Infrastructure 	Generators 
West Norriton Twp		4618-46-013	4618-46-020					
Whitemarsh Twp		4506-46-017						
Lower Merion Twp							4618-46-053	4618-46-061
Upper Dublin Twp							4506-46-032	
Northampton Combined		4506-48-021	4506-46-030					
Northumberland Shamokin/Coal Twp JTA						4506-49-002		
Philadelphia Philadelphia City					4506-51-035 4506-51-036 4506-51-037			
Schuylkill Orwigsburg Borough		4618-54-046			4618-54-050 BRIC			
Snyder Selinsgrove Borough			4506-55-021					
Tioga Gaines Twp						4506-59-090		
Washington North Strabane Twp		4408-63-015						
Smith Twp		4506-63-001						
Wayne Honesdale Borough					4506-64-050			

Color Key

In NEMIS	Working Project
Prep for FEMA	Submitting
At FEMA	Under Programmatic Review
Oversubscribed Projects	
Obligation Forthcoming (2 weeks)	Obligation should occur next 2 weeks
EHP/SHPO Review	Project being reviewed by both FEMA EHP and State Historic Preservation Office
Awarded	Awarded by FEMA
With PEMA	Post Award & Grant Agreement 4-6 weeks

For questions, contact PEMA, Mitigation, Insurance, & Resilient Communities Office at: RA-SHAZMITOFF@pa.gov

County & Locations	5% Initiative Projects 	Acquisition/ Demolition 	Elevation 	Mitigation/ Reconstruction 	Advance Assistance 	Gray Infrastructure 	Green Infrastructure 	Generators 
Westmoreland Salem Twp FD Salem Twp Muni								4506-65-020 4506-65-021
York Dover Twp		4506-67-023						
Warrington Twp							4506-67-030	
New Freedom Twp						4618-67-040		
Springfield Twp						4618-67-041		
Railroad Borough					4506-67-050			
Statewide Ruffed Grouse Soc.					4506-00-005			
PEMA IFLAWS	4506-00-006							
PSU Flood Insurance Study	4506-00-007							
PA DCNR	4506-00-008 4506-00-009							

Color Key

In NEMIS	Working Project
Prep for FEMA	Submitting
At FEMA	Under Programmatic Review
Oversubscribed Projects	
Obligation Forthcoming (2 weeks)	Obligation should occur next 2 weeks
EHP/SHPO Review	Project being reviewed by both FEMA EHP and State Historic Preservation Office
Awarded	Awarded by FEMA
With PEMA	Post Award & Grant Agreement 4-6 weeks

For questions, contact PEMA, Mitigation, Insurance, & Resilient Communities Office at: RA-SHAZMITOFF@pa.gov

County Hazard Mitigation Plan Projects

Armstrong	Awarded 10/18/2022
Blair	Awarded 09/23/2022
Bradford	Awarded 09/27/2022
Bucks	Awarded 11/16/2022
Centre	Awarded 09/27/2022
Chester	Awarded 10/18/2022
Crawford	Awarded 09/27/2022
Dauphin	Awarded 11/16/2022
Elk	Awarded 09/27/2022
Fayette	Awarded 10/25/2022
Forest	Awarded 09/27/2022
Fulton	Awarded 09/27/2022
Huntingdon	Awarded 10/20/2022
Juniata	Awarded 10/18/2022
Lackawanna	Awarded 11/16/2022
Lancaster	Awarded 11/23/2022
Lawrence	Awarded 09/27/2022
Lebanon	Awarded 10/18/2022
Lehigh & Northampton	Awarded 11/23/2022
McKean	Awarded 09/27/2022

Color Key

In NEMIS	Working Project
Prep for FEMA	Submitting
At FEMA	Under Programmatic Review
Oversubscribed Projects	
Obligation Forthcoming (2 weeks)	Obligation should occur next 2 weeks
EHP/SHPO Review	Project being reviewed by both FEMA EHP and State Historic Preservation Office
Awarded	Awarded by FEMA
With PEMA	Post Award & Grant Agreement 4-6 weeks

For questions, contact PEMA, Mitigation, Insurance, & Resilient Communities Office at: RA-SHAZMITOFF@pa.gov

Mifflin	Awarded 10/25/2022
Monroe	Awarded 11/16/2022
Montour	Awarded 09/22/2022
Perry	Awarded 09/28/2022
Philadelphia	Awarded 02/27/2023
Potter	Awarded 09/27/2022
Schuylkill	Awarded 11/16/2022
Snyder	Awarded 09/28/2022
Somerset	Awarded 09/27/2022
Sullivan	Awarded 09/27/2022
Union	Awarded 09/27/2022
Westmoreland	Awarded 11/23/2022
Wyoming	Awarded 09/27/2022
York	Awarded 09/27/2022
Warren	Awarded 12/30/2022

Color Key

In NEMIS	Working Project
Prep for FEMA	Submitting
At FEMA	Under Programmatic Review
Oversubscribed Projects	
Obligation Forthcoming (2 weeks)	Obligation should occur next 2 weeks
EHP/SHPO Review	Project being reviewed by both FEMA EHP and State Historic Preservation Office
Awarded	Awarded by FEMA
With PEMA	Post Award & Grant Agreement 4-6 weeks

For questions, contact PEMA, Mitigation, Insurance, & Resilient Communities Office at: RA-SHAZMITOFF@pa.gov